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4 working da ys till TRMM launc h!

Announcements:
11/12/97: Milestones due: Covers-on data to be processed through Instrument/ERBE-like on 11/24
10/1/97: EOS-AM IST training @ GSFC (3 people) - 11/18-21/97 (first phase) Ferebee, Chapman, Hess, Bush
11/12/97: Launch viewing at Activities Bldg. (with S’COOL kids) @ 3:15 p.m., 11/18/97 - post-launch @ Cafeteria - approx. 4 p.m
11/12/97: CERES Ops meeting 1p.m. @ DAAC, 11/14/97
11/12/97: TRMM IST training overview, 10 a.m., 11/12/97, rm. 118 for intro to TRMM login

Standing Committee Reports

 Item Committee Responsibility Date Status

1. DAAC/ECS Interfaces Travers/Lee/Direskeneli/
Harbison

11/12/97 SARB production-volume stress test completed. DAAC/CERES operations
meeting to get Instrument /ERBE-like production processes lined up.

2. Science Computing Facility Mackey 11/12/97 DAAC/SCF network connection is slow again.

3. Toolkit Mackey/Fan 11/12/97 Standardizing versions of toolkit on SCF.  Joe will send out announcement.
ECS fixed PCF file-close bug quickly.

4. System Issues
Metadata Fan 11/12/97 Needs updates to product-specific attributes.

QA Geier 10/1/97 QA flags now in CERESlib--use them.

LaTIS Interface Mitchum 11/12/97 Please send copy of LaTIS ASCII input file for each PGE to Maria.

Documentation Guidelines Travers 11/12/97 New version of Operations Agreement for review.

Reschedule R.2 milestones Kibler, Tolson, Robbins 11/12/97 Draft near-term operations schedule distributed for discussion.

5. Working Group Status

5.01 External Interfaces Ferebee/Chapman/
Weaver/Flug/Nguyen

11/12/97 TRMM-IST class tomorrow for power-on on 11/23/97.  EOS IST training next
week.
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5.02 Simulator Chapman 11/12/97 EOS-AM simulator being fabricated.  Possibly test along track scan sequence

through simulator.

5.03 Visualization/validation tools Currey/Neely/Cady/Flug/
Liu

11/12/97 View-HDF IDL program from Kam-Pui works for ES-8 in HDF-EOS nicely!

5.04 Simulated CERES data sets Lee 10/15/97 Completed, will be used in the DAAC Volume Stress Test.

5.05 Instrument Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

11/12/97 Found problem with TK metadata routines (too many open files).  Still cannot
read AM-1 Level 0 files with TK 5.2.1 (serious problem).

5.06 ERBE-like Kibler/Robbins/Chang/
Kizer

10/29/97 TK 5.2.1 solves location of .met file problem.  One command on Samantha to
go from pre-ES-8 to web plots!  Finalizing metadata implementation.

5.07 Clouds Currey/Murray/McKinley/
Sun-Mack/McIntire/Miller

11/12/97 Delivered clouds/cookie-cutter code to CM as scheduled on 11/7 for 11/14
DAAC delivery!  Current understanding of VIRS interface is done.

5.08 Inversion Geier/Nolan/Robbins/
Franklin

11/12/97 Proposed standard for units in HDF.  Need a bulletin combining Carla’s and
Joey’s proposals.  24 SSF’s generated with new definition for TISA and
SARB testing.

5.09 SARB Coleman/Kizer/
Gupta

11/12/97 Still need definition of new DAO format for MOA.  Newest member of SARB
team is 7+ lbs.  Mother and daughter doing fine!

5.10 TISA Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

11/12/97 TISA testing successful with all 180 zonal files!  Preparing for informal DAAC
engineering deliveries.

5.11 CERESlib (common library
used by more than one sub
system)

Mitchum/Stassi/Fan 11/12/97 New script to update all versions of CERESlib on single machine.  Testing with
TK 5.2.1 shows some interface changes (such as PCF file) --not a good
thing.


